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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Tuesday, July 5, 2011 REPORT NO. 142
WEATHER | Sunny, light-to-moderate wind from southeast TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
8 — USA Environment (USA) LaBarge Property TxDOT ROW/SIRWP
8 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2 —idle)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Barge-Mounted Excavator

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

07:00 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by lan Moscoso (USA Health & Safety Officer). Main
topic: managing truck traffic; specific procedures will be used to control the flow of traffic.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Place Armor Cap D rock in the Eastern Cell using barge-based equipment
e Continue armored cap thickness probing in the Eastern Cell
e Continue off-site removal and disposal of the debris that originated under the I-10 Bridge
e Quarter scrap tires that originated under the |-10 Bridge in preparation for future off-site removal and
disposal
e Receive Armor Cap D rock and install in the Western Cell

07:15 USA crew mobilized to the TxDOT ROW/SIRWP area.

07:30 Per R. Griffith, the truck scales at the Texas City facility are shut down for repairs; therefore, Armor Cap D
rock will not be received today for installation in the Western Cell.

08:30 R. Brown received a call from Valmichael Leos (USEPA), who communicated that the local congressman
(Rep. Gene Green) will be visiting the site at 11:00 today with some representatives from the Harris County
Attorney’s Office. V. Leos is traveling today and asked R. Brown to give the visitors a site tour in his absence.
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09:20
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10:50

11:00

11:05

11:50

12:00

12:05

12:50

14:00

14:30

15:30

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Quartering tires for future off-site removal and disposal

e Collecting armored cap thickness measurements in the Eastern Cell

e Aggregate transport barge just completed placing Armor Cap D rock in the Eastern Cell and began
transit to the LaBarge Property

e Debris loading operations currently idle awaiting the next roll-off box for disposal

R. Brown mobilized to the Admin area.
A. Shafer (MIMC) arrived at the Admin area.

R. Brown and A. Shafer mobilized to the TxDOT ROW/SJRWP area. Harris County Attorney’s Office
representatives were gathering at the main gate. Current construction activities included:

e Quartering tires for future off-site removal and disposal

e Collecting armored cap thickness measurements in the northwestern area (2 CRA and 3 USA crew)

Congressman Green arrived at the TxDOT ROW/SIRWP area; all visitors were provided a health and safety
briefing lead by lan Moscoso (USA Health & Safety Officer).

Tour of site operations began.

The aggregate transport barge was returning from the LaBarge Property with a load of rock, but became
stranded approximately %-mile away from the SJRWP area. R. Griffith (USA) reported to R. Brown that the
steering for the Jim Dandy tug boat broke down, and as a result, the aggregate transport barge will return to
the LaBarge Property for repairs.

Tour of site operations completed; Congressman Green and Harris County Attorney’s Office departed the
TxDOT ROW/SIRWP area.

R. Brown and A. Shafer mobilized to the Admin area.
A. Shafer departed the Admin area, off-site for the day.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Quartering of tires for future off-site removal and disposal has been completed

e Preparing to load debris onto the next roll-off box that arrives on-site

e PerR. Griffith, Shirley & Sons crew continues to make repairs to the tug boat for the aggregate
transport barge

R. Brown mobilized to the Admin area.
Per R. Griffith, all activities for the day have been completed with the exception of loading another roll-off

box with debris originating under the 1-10 Bridge. R. Brown departed the Admin area to meet A. Shafer.
R. Brown off-site for the day.
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Summary of Progress on this Date:
e Placed Armor Cap D rock in the Eastern Cell using barge-based equipment
e Collected additional armored cap thickness probing data
e Continued loading three 30-cubic yard roll-off boxes with debris originating from under the 1-10 Bridge
and transported the debris to Coastal Plains RDF in Alvin, TX for disposal
e Completed quartering tires originating from the TxDOT ROW in preparation for future disposal

Persons On-site on this Date:

US Congress — Rep. Gene Green, Marlene Clowers

Harris County Attorney’s Office — Vince Ryan, Terry O’Rourke, Snehal Patel, Matthew Franklin
MIMC — Andrew Shafer

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, lan Moscoso, and 6 crew

Shirley & Sons — 8 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

Material S;?Zr;e Units Deliverfed 7/5 V(Ie)r(ieflii::laetri‘{)n I?receding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 21,580 21,580 (82%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 7/5 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 13,071 13,071 (105%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 100 contractor measure 21,041 21,141 (80%)
All Types: 55,536 (90%)
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PHONE LOG:

08:30 R. Brown received a call from Valmichael Leos (USEPA), who communicated that the local congressman
(Rep. Gene Green) will be visiting the site at 11:00 today with some representatives from the Harris County
Attorney’s Office. V. Leos is traveling today and asked R. Brown to give the visitors a site tour in his absence.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
2 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS | 8.5 DATE 7/5/11

(Signature on Hardcopy)
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Photo 1 — Congressman Gene Green visiting the SJRWP site.

epV ~

Photo 2 —Tire stokpile awaiting off-site disosal, following the completion of quartering.
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